
Calexico Land Port of Entry Expansion & 
Reconfiguration

Community Representative Committee 

Meeting

U.S. General Services Administration

April 25, 2023

Calexico, CA  



Agenda

➢Phase 2A Milestone 

Schedule

➢Phase 2A Construction 

Progress

➢Phase 2B Status and 

Milestone Schedule

➢Questions



Calexico LPOE Construction Program 

Aerial View – Looking towards East



Calexico LPOE Ph2A Schedule

➢ Southbound POV Permanent Lanes Opening 

May 2023

➢ Northbound POV Primary Lanes Summer 2023

➢ Pre-Primary Canopies October 2023

➢ Administration Building November 2023

➢ POV Secondary Inspection January 2023



Calexico LPOE Ph2A Construction

Southbound Lanes – View towards Mexico



Calexico LPOE Ph2A Construction

Primary Canopy Expansion – View looking towards West



Calexico LPOE Ph2A Construction

New Pre-Primary Canopy – View Looking towards East



Calexico LPOE Ph2A Construction

New Administration Building – Looking South towards Mexico



Calexico LPOE Phase 2B Schedule

➢ Project scope includes construction of temporary 

pedestrian processing facility and new pedestrian 

building

➢ Preliminary Concept Design currently in progress

➢ Design Build Procurement to start Winter of 2023

➢ Award Design Build contract Summer of 2024

➢ New Pedestrian Building completion Winter of 2028



Calexico LPOE Construction Completed  
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